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ESTIMATE RUN 08/08/2005

ESTIMATE SUMMARY 18:22:38
CONTID: C14612 ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 14612-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 18.0 DAYS TIME ALLOW: 50 WORK DAYS
US 85, 136th to Weld County Road #2 PERCENT TIME: 36.00 ORIG TIME ALLOW: 50 WORK DAYS

PROJECT NO: NH 0853-054

US 85 - 136th to Weld County Road #2

NAME OF ROAD: Us 85
PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 07/21/2005 DATE TIME STARTED 06/27/2005
2500 E BRANNAN WAY DATE LET 12/23/2004 DATE WORK BEGAN 06/27/2005
DATE AWARDED 01/05/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/19/2005 DATE ACCEPTED
DENVER CO 80229 303/273-9382 DATE NOTICE TO PROCEED 06/27/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,255,987.88 PARTICIPATING $ 193,330.84 $ 193,330.84
AWARD PROJECT AMT: $  2,017,379.82 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 8.57% TOTAL EARNINGS 193,330.84 193,330.84
FUNDS AVAILABLE: $ 2,062,657.04 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 193,330.84 193,330.84
TOTAL CLAIMS: $ 0.00 RETATNAGE -5,481.51 -5,481.51
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 187,849.33 187,849.33
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 187,849.33 187,849.33
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 187,849.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14612-BID ESTIMATE RUN 08/08/2005
PROJECT: NH 0853-054 ESTIMATE NO: 0001 18:22:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00200 REMOVAL OF SIDEWALK 146.000 0.000
Sy 146.000 4,496.80
30.80000 146.000 4,496.80
0010 202-00203  REMOVAL OF CURB AND GUTTER 676.000 0.000
LF 676.000 5,752.76
8.51000 676.000 5,752.76
0015 202-00240  REMOVAL OF ASPHALT MAT (PLANING) 188,970.000 0.000
sy 121,068.000 53,269.92
0.44000 121,068.000 53,269.92
0020 202-00250  REMOVAL OF PAVEMENT MARKING 99.000 0.000
SF 0.000 0.00
2.13000 0.000 0.00
0025 202-00503  REMOVAL OF PORTIONS OF PRESENT STRUCTURE 45.000 0.000
sY 0.000 0.00
1,329.70000 0.000 0.00
0030 202-00810  REMOVAL OF GROUND SIGN 5.000 0.000
EACH 0.000 0.00
103.78000 0.000 0.00
0035 202-00825  REMOVAL OF FLASHING BEACON 8.000 0.000
EACH 0.000 0.00
149.15000 0.000 0.00
0040 202-04002  CLEAN CULVERT 4.000 0.000
EACH 1.000 531.88
531.88000 1.000 531.88
0045 203-01597  POTHOLING 25.000 0.000
HOUR 10.000 1,096.60
109.66000 10.000 1,096.60
0050 208-00010  EROSION BALES 76.000 0.000
EACH 76.000 1,030.56
13.56000 76.000 1,030.56
0055 208-00020  SILT FENCE 2,825.000 0.000
LF 2,825.000 4,209.25

1.49000 2,825.000 4,209.25
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PCN: 14612-BID ESTIMATE RUN 08/08/2005
PROJECT: NH 0853-054 ESTIMATE NO: 0001 18:22:38

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00045 CONCRETE WASHOUT STRUCTURE 5.000 0.000
EACH 3.000 1,315.35
438.45000 3.000 1,315.35
0065 208-00050 STORM DRAIN INLET PROTECTION 11.000 0.000
EACH 7.000 1,116.92
159.56000 7.000 1,116.92
0070 208-00205 EROSION CONTROL SUPERVISOR 50.000 0.000
HOUR 16.000 1,431.36
89.46000 16.000 1,431.36
0075 210-00815 RESET SIGN PANEL 13.000 0.000
EACH 0.000 0.00
58.76000 0.000 0.00
0080 212-00006 SEEDING (NATIVE) 0.100 0.000
ACRE 0.000 0.00
893.50000 0.000 0.00
0085 212-00047 SOIL PREPARATION (SPECIAL) 0.100 0.000
ACRE 0.000 0.00
2,659.40000 0.000 0.00
0090 213-00003 MULCHING (WEED FREE) 0.100 0.000
ACRE 0.000 0.00
1,276.60000 0.000 0.00
0095 213-00061 MULCH TACKIFIER 30.000 0.000
LB 0.000 0.00
6.91000 0.000 0.00
0100 216-00037 SOIL RETENTION BLANKET (COCONUT) 100.000 0.000
sy 0.000 0.00
2.93000 0.000 0.00
0105 304-06008 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 2,516.000 0.000
cYy 0.000 0.00
17.95000 0.000 0.00
0110 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 100.000 0.000
TON 0.000 0.00
107.40000 0.000 0.00
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PCN: 14612-BID ESTIMATE RUN 08/08/2005
PROJECT: NH 0853-054 ESTIMATE NO: 0001 18:22:38

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 403-09121 STONE MASTIC ASPHALT (FIBERS) (ASPHALT) 30,068.000 0.000
TON 0.000 0.00
47.64000 0.000 0.00
0120 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 9,111.000 0.000
GAL 0.000 0.00
1.74000 0.000 0.00
0125 515-00400 CONCRETE SEALER 45.000 0.000
sy 0.000 0.00
4.25000 0.000 0.00
0130 601-06150 CONCRETE (PATCHING) 405.000 0.000
SF 0.000 0.00
2.66000 0.000 0.00
0135 608-00006 CONCRETE SIDEWALK (6 INCH) 80.000 0.000
sy 33.000 1,070.52
32.44000 33.000 1,070.52
0140 608-00010 CONCRETE CURB RAMP 114.000 0.000
SY 114.000 8,246.76
72.34000 114.000 8,246.76
0145 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 706.000 0.000
LF 706.000 10,815.92
15.32000 706.000 10,815.92
0150 610-00030 MEDIAN COVER MATERIAL (CONCRETE) 3,490.000 0.000
SF 3,352.000 13,910.80
4.15000 3,352.000 13,910.80
0155 613-00300 3 INCH ELECTRICAL CONDUIT 60.000 0.000
LF 0.000 0.00
32.49000 0.000 0.00
0160 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,000.000 0.000
LF 200.000 782.00
3.91000 200.000 782.00
0165 613-07000 PULL BOX (SPECIAL) 7.000 0.000
EACH 5.000 1,562.25
312.45000 5.000 1,562.25
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PCN: 14612-BID ESTIMATE RUN 08/08/2005
PROJECT: NH 0853-054 ESTIMATE NO: 0001 18:22:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 613-10000 WIRING 1.000 0.000
LS 0.000 0.00
1,835.48000 0.000 0.00
0175 614-00011 SIGN PANEL (CLASS I) 5.000 0.000
SF 0.000 0.00
20.94000 0.000 0.00
0180 614-00012 SIGN PANEL (CLASS ITI) 55.000 0.000
SF 0.000 0.00
24.34000 0.000 0.00
0185 614-01582 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 123.000 0.000
LF 0.000 0.00
27.56000 0.000 0.00
0190 614-72872 LOOP DETECTOR (MICRO TYPE) 6.000 0.000
EACH 0.000 0.00
372.67000 0.000 0.00
0195 614-72875 LOOP DETECTOR WIRE 3,894.000 0.000
LF 0.000 0.00
1.96000 0.000 0.00
0200 614-72878 TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 4.000 0.000
EACH 0.000 0.00
1,414.26000 0.000 0.00
0205 614-72882 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 6.000 0.000
EACH 0.000 0.00
468.71000 0.000 0.00
0210 614-80000 FLASHING BEACON 8.000 0.000
EACH 0.000 0.00
1,185.20000 0.000 0.00
0215 614-80385 RUMBLE STRIP 22,722.000 0.000
LF 0.000 0.00
0.49000 0.000 0.00
0220 625-00000 CONSTRUCTION SURVEYING 1.000 0.000
LS 0.750 4,388.02

5,850.69000 0.750 4,388.02
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PCN: 14612-BID ESTIMATE RUN 08/08/2005
PROJECT: NH 0853-054 ESTIMATE NO: 0001 18:22:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 626-00000 MOBILIZATION 1.000 0.000
LS 0.250 10,613.93
42,455.73000 0.250 10,613.93
0230 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 1.000 2,394.67
2,394.67000 1.000 2,394.67
0235 627-00005  EPOXY PAVEMENT MARKING 339.000 0.000
GAL 0.000 0.00
73.67000 0.000 0.00
0240 627-00012 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,476.000 0.000
GAL 285.000 4,622.70
16.22000 285.000 4,622.70
0245 627-01000  PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 3,166.000 0.000
SF 0.000 0.00
9.57000 0.000 0.00
0250 627-30330  PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,200.000 0.000
(XWALK-STOPLINE)
SF 0.000 0.00
9.57000 0.000 0.00
0255 630-00000 FLAGGING 800.000 0.000
HOUR 377.000 8,022.56
21.28000 377.000 8,022.56
0260 630-00003  UNIFORMED TRAFFIC CONTROL 64.000 0.000
HOUR 12.000 829.68
69.14000 12.000 829.68
0265 630-00004  TRAFFIC CONTROL VEHICLE 1.000 0.000
EACH 0.160 953.13
5,957.08000 0.160 953.13
0270 630-00007  TRAFFIC CONTROL INSPECTION 20.000 0.000
DAY 9.000 287.19
31.91000 9.000 287.19
0275 630-00012  TRAFFIC CONTROL MANAGEMENT 50.000 0.000
DAY 12.000 3,957.24

329.77000 12.000 3,957.24
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PCN: 14612-BID ESTIMATE RUN 08/08/2005
PROJECT: NH 0853-054 ESTIMATE NO: 0001 18:22:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80001 FLASHING BEACON (PORTABLE) 4.000 0.000
EACH 2.000 1,276.52
638.26000 2.000 1,276.52
0285 630-80337  BARRICADE (TYPE 3 M-C) (TEMPORARY) 6.000 0.000
EACH 0.000 0.00
367.00000 0.000 0.00
0290 630-80341  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 24.000 0.000
EACH 0.000 0.00
40.42000 0.000 0.00
0295 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 44.000 0.000
EACH 17.000 1,211.59
71.27000 17.000 1,211.59
0300 630-80343  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 0.000
EACH 5.000 414.85
82.97000 5.000 414.85
0305 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 120.000 0.000
SF 60.000 893.40
14.89000 60.000 893.40
0310 630-80355 PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.000 5,318.82
5,318.82000 1.000 5,318.82
0315 630-80358  ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 0.000
TYPE)
EACH 1.000 744.64
744.64000 1.000 744.64
0320 630-80360 DRUM CHANNELIZING DEVICE 100.000 0.000
EACH 0.000 0.00
42.55000 0.000 0.00
0325 630-80380 TRAFFIC CONE 349.000 0.000
EACH 174.500 2,413.34
13.83000 174.500 2,413.34
0330 630-80520  MOBILE PAVEMENT MARKING ZONE 3.000 0.000
DAY 0.000 0.00

106.38000 0.000 0.00
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PCN: 14612-BID ESTIMATE RUN 08/08/2005
PROJECT: NH 0853-054 ESTIMATE NO: 0001 18:22:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 0.000
(TEMPORARY)
EACH 1.000 7,446.34
7,446.34000 1.000 7,446.34
0340 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70021 F/A ON-THE-JOB TRAINEE 400.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0350 700-70025 F/A QUALITY INCENTIVE PAYMENT 80,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0355 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70034 F/A ROADWAY SMOOTHNESS 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70310 F/A LANDSCAPING 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 2,229,085.31 $ 166,428.27% 166,428.27

CAT NO0400 CONSTRUCTION ENGINEERING

0375 620-00001 FIELD OFFICE (CLASS 1) 1.000 0.000

EACH 1.000 20,323.20

20,323.20000 1.000 20,323.20
0380 620-00011 FIELD LABORATORY (CLASS 1) 1.000 0.000

EACH 1.000 6,047.49

6,047.49000 1.000 6,047.49
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PCN: 14612-BID ESTIMATE RUN 08/08/2005
PROJECT: NH 0853-054 ESTIMATE NO: 0001 18:22:38

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING
0385 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 531.88
531.88000 1.000 531.88
CAT 0400 CURRENT AMT $ 26,902.57 $ 26,902.57 s 26,902.57

PROJECT TOTAL CURRENT AMT §

2,255,987.88 $

193,330.84 5 193,330.84



